

Class 23: Sprint 5 Planning

- Standup Meeting
- Sprint 5 Planning
- Studio

Activity: Standup Meeting

1. What did I work on yesterday (or the last time my group met)?
2. What am I working on today?
3. What issues are blocking me?

Project Timeline

Sprint 1 (Due 3/19): Teamwork + Proposal

Sprint 2 (Due 3/26)

Sprint 3 (Due 4/9)

Sprint 4 (Due 4/16)

Sprint 5 (Due 4/23)

Sprint 6 (Due 4/30): User-Tested Fully Functional Prototype App

Activity: Sprint 5 Planning

Working with your team, answer the two sprint planning questions on the handout:

1. What work can get done in this sprint?
2. How will the chosen work get done?

Suggestion: You'll need a working PWA to conduct user testing and to deliver your prototype in the *next* sprint. Get started on your PWA now; don't wait until the next sprint to start building your PWA!

Studio

Today: Sprint 4 due

Sprint 5 due: next Thursday